RHIC ps Group Warm Up Work

1) Cold Hi-pot
a) 3HRS

2) Disconnect Magnet cables from IR ps’s & Install warm
up heater PLC’s & Prepare qd’s for warm up mode

a) 1-2 days

3) Turn On Warm up Heaters (CRYO) - check all
operational, troubleshoot(CRYO and PS)

a) 1-2 days or more
4) Warm Up (CRYO)
a) About 10 days

5) After warm up complete, warm hi-pot and magnet diode
checks

a) 1-2 days
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